COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 21/ 2002

ESTI MATE SUMVARY 14: 55: 14
CONTI D C13904 ESTI MATE NO. 0002 FI NL SPEC YR 1999
PCN: 13904- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.0 DAYS TIME ALLOW 6/30/2002 FI XED COVPLETI ON DAI
R5 CONCRETE | NLAY PERCENT TIME:  100. 00 ORI G TIME ALLOW 6/30/2002 FI XED COVPLETI ON DAT
PROJIECT NO. C R500- 063
R5 CONCRETE | NLAY
NAME OF ROAD:
PROQJIECT COUNTI ES: LA PLATA
CONTRACTOR:
UNI TED RENTALS HI GHWAY TECHNOLOG ES (MI OFFI CE) PAY PERI OD ENDI NG 08/ 21/ 2002 DATE TI ME STARTED 04/03/2002
1908 MAI N STREET DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 05/ 2002 DATE TI ME STOPPED 06/30/2002
DATE CONTRACT EXECUTED  04/01/2002 DATE ACCEPTED 06/ 30/ 2002
Bl LLI NGS MI 59105 406- 245- 8710 DATE NOTI CE TO PROCEED 04/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 212,608. 17 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT: $ 213,520.00 NON- PARTI Cl PATI NG 212, 608. 17 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 212, 608. 17 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 212, 608. 17 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 3,174.12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 212, 608. 17 3,174.12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 212, 608. 17 3,174.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,174.12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13904- Bl D ESTI MATE RUN 08/ 21/ 2002
PRQJECT: C R500- 063 ESTI MATE NO 0002 14: 55: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 626- 00000 MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0010 627-01003 PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) (I NLAID) 18, 927. 000 18, 927. 000
SF 0. 000 0. 00
9. 20000 18, 927. 000 174, 128. 40
0015 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0020 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0025 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0030 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0040 900-00014 ADDED | TEM (LUMP SUM / 1. 000 1.000
LS 0. 000 0.00
8, 900. 00000 1. 000 8, 900. 00
0050 900-00021 ADDED | TEM ( SQUARE FOOT) / 18, 927. 000 18, 927. 000
SF 0. 000 0. 00
1. 51000 18, 927. 000 28,579. 77
CAT 0200 CURRENT AMI $  212,608.17$ 0.00% 212,608.17

PRQJECT TOTAL CURRENT AMI $  212,608.17 $ 0.00% 212,608.17



